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Time Period 
(two weeks): 

October 12-24, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rain 0.3” on Tuesday, Oct. 13
th
 and 0.2” on Saturday, Oct. 24

th
 

(Burkesville gauge).  We did not work on those days. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Jim Hanssen, Larry 
Mounce, Brad Redmon, Chad Relinski, Randall “Mokie” Starns, Randall 
Starns, Jr., Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex 
TA27 articulated off-road dump truck, Bobcat T300 skid steer , & Morooka 
2200  track dump truck. 

Material deliveries to project 
site: 

 328 tons of spawning gravel (1,544 tons to date). 
 462 tons of 24”+ diameter rock from quarry. 

Work performed the past two 
weeks: 

 Site #1/FDS Reach ~ Sta. 118+40 to 127+00: 
o Built riffles and pools from Sta. 118+80 to 127+00.  Installed 

structures such as lunker bunkers, log/rock and roll riffle, 
wood/rock toe, boulder clusters, and boulder jam riffles.  
Installed spawning gravel throughout the reach. 

o Installed upwelling pipe from ~Sta. 121+60 to 123+80. 
o Graded banks outside of channel, installed rock floodplain 

sills, spread stockpiled topsoil and wood, and transplanted 
on-site trees and shrubs next to the stream from ~Sta. 
123+00 to 127+00. 

 Reach downstream of migration barrier /~Sta. 105+90 to 113+00: 
o Constructed migration barrier splash pad out of ~18” 

thick boulders. 
o Installed 30 mil HDPE liner in channel downstream of 

migration barrier across ravine spillway. 
o Excavated and built confluence bar, and Hatchery Creek 

and ravine tributary channels downstream of bridge and 
migration barrier. 

o Built and finish graded floodplain berm from ~Sta. 
107+71 to 112+00. 

 Ravine upstream of bridge: 
o Lined entire left descending bank of ravine channel in 

rock from riffle at ~Sta. 3+20, through pool, to riffle at 
3+80 because it was vertical and eroding. 

Erosion & sediment controls 
installed/maintained: 

 Installed temporary seed on Site #4, finished portions of Site #1, 
and floodplain berm from LT Sta. 107+71 to 112+00. 

Work scheduled for next week:  Finish grading banks, installing rock sills, etc. on Site #1/FDS 
Reach Sta. 118+80 to 123+00. 

 Finish building migration barrier. 

Work planned for two weeks 
ahead: 

 Start building upstream of Campground Road Sta. 113+00 to 
117+00. 

 Start building channel in Public Fishing Area. 
 Install culvert under Campground Road. 

General Comments:  The monthly Construction Progress Meeting was Wednesday, 
October 14

th
. 

 The Hatchery Creek Public Fishing Area is scheduled to be 
closed the month of November in order for us to finish 
construction. 

Prepared by:  Eric Dawalt, P.E.                               Date:  10-26-2015 
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Pictures from the past two week’s construction: 
 

 
 

Site #1:  Boulders (24”+ diameter rock) being delivered.  (Picture taken on Left Descending Bank 
(LDB) at ~Sta. 116+00 looking downstream).  

 

 
 

Site #1:  Boulders installed in run portion of channel for fish habitat.  (Picture taken from ~Sta. 
127+00 looking upstream).  
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Site #1:  Constructed stream channel showing shot rock constructed channel with rootwads and 
logs installed for fish habitat.  (Picture taken from LDB at ~Sta. 123+00 looking downstream).  

 
 

 
 

Site #1:  Log/Rock and Roll Riffle structure being installed for fish habitat.  (Picture taken from 
~Sta. 121+00 looking upstream).  
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Site #1:  Shot rock being loaded in track dump truck.  Excavated soil channel in background has 
not been covered with rock yet.  (Picture taken from Campground Road at ~Sta. 118+00 looking 

downstream).  
 

 
 

Site #1:  Installing shot rock over soil channel.  (Picture taken from approximate same location as 
above). 
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Site #1:  Spawning gravel installed in channel over shot rock in foreground.  (Picture taken at 
~Sta. 118+80 looking downstream).  

 
 

 
 

Site #1:  Installing boulders and logs over and in spawning gravel for fish habitat.  (Picture taken 
from Campground Road at ~Sta. 118+00 looking downstream).  
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Site #1:  Banks on RDB of completed section of stream have been graded, stockpiled topsoil and 
wood has been spread, and on-site trees and shrubs have been transplanted next to the stream.  

(Picture taken from approximate same location as above). 
 

 
 

Reach downstream of Migration Barrier:  Excavating soil for channels and building soil subgrade 
of confluence bar.  (Picture taken from at ~Sta. 107+00 looking upstream.  Note location of Point of 

Curvature (PC) grade stake with blue and white flagging in bottom right corner of picture).  
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Constructing ravine channel and confluence bar out of shot rock.  (Picture taken from 
approximate same location as above). 

 
 

 
 

Constructing shot rock subgrade for migration barrier splash pad in background.  (Picture taken 
from ~Sta. 107+00 looking upstream. Note location of Point of Curvature (PC) grade stake with 

blue and white flagging in lower center of picture). 
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Migration barrier splash pad constructed of 18” thick boulders in background.  (Picture taken from 
approximate same location as above). 

 
 

 
 

Grading and smoothing soil in channel in preparation for liner installation across ravine spillway 
in right of picture.  (Picture taken from approximate same location as above). 
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Installing 30 mil HDPE liner across ravine spillway.  (Picture taken from approximate same 
location as above). 

 
 

 
 

Installing ~12” layer of clay over HDPE liner.  (Picture taken from approximate same location as 
above). 
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Installing shot rock over clay and HDPE liner.  (Picture taken from approximate same location as 
above). 

 
 

 
 

Ravine (from left) and Hatchery Creek (in center) channels built with shot rock to confluence with 
each other.  (Picture taken from approximate same location as above). 

 


